Plan ID	Plan name	Date of export
Y9FvYq1xa0GUCIfyV0pI_ckAHzJB	R26-IT-056_IT22294234	2026-10-13

Task ID	Task Name
DildRA_rs0m_DxknFVGQxckAGmSl	Document Scope Managemen
b5EOKwyzcUi23OMEwvFXCckAEXmx	Review progress
zuCQgndzfkCW32XaE40EmckAFhqb	Identify goals and objectives
Kbe3BmoadkOzPC8r2gTJwskAKUY_	Summarize project results and
EC25RZKRDEm-oVJGlpr-L8kAMrq9	Design TrafficEye research me
TAXMtEYgREuNhgUI4bklXMkAID0G	Specify deliverables and accep
iF11vGbzI06VHEQdVcCHf8kAKMDV	Queue length estimation logic
OuiTG1zMkk6FM4qZGm9udckAEBW8	Clearance time calculation
uvvsifCxkEOQ65iExhoSBMkAPm4v	Suggested green signal timing
DDl-Z_Tuokyl1dF0T8BfD8kAIsdT	Database integration
AZ1AOuaZcEucb366Yj8UYskADvwo	System testing & performance
TAUa9xIduUW4LuaCSv1y0ckAI5Vj	Develop traffic police officer d
MwfY1c9EvU-jGY-aXjAAr8kAHUAX	Frontend–backend integration
KwxlbWEHLkOeTV4FgBr7TskAMcge	Optimize YOLO backend video
F-icKqsrRkaJQ-L_bF5Vs8kAKhic	UI/UX improvements for dashl
4OwfGWfhB0WxqyOV9FKjUskAKJ_m	Research topic selection & sys
MvaAEBvG3EOPE5E-xqecgskALMXX	YOLOv8 dataset preparation &
BT9Pfca3G0mr03RiWsKHnskAGxWu	Implement vehicle detection a
T1Tg_Q3RjE2cLK9-j6n9x8kAMUl6	Trained model (best.pt) genera
0rPM9m-jBEqJL8F1r0o31ckAHCuf	Vehicle detection dataset colle
EsKiyQgMg0mvoBzwPW-Tw8kAAp1v	Implement ambulance detecti
Pznrj1HHCU-PBbRQrlBS_ckAJyXr	Identify ambulance position in
sl9Kpy05RUa9iRlzwAycx8kAHV75	Calculate ambulance-specific d
2ZBHBjgRTE-_BIWNMYvF58kAG1wq	Implement ambulance emerge
7DvMPK31VUWFh3LJ1itNdckALQBa	Display ambulance priority res
ceRbNWvfjkK0EG95QJz7vskALCTE	Test ambulance detection and
7Lg0Zjy9wkyvdT7BzL_aNskAH-Ep	Configure seven vehicle detect
FGIiiUk7g0ytnCjrke8WJMkAPQGG	Train and evaluate YOLOv5n b
gTqzahOrEEyHXYTO49lGU8kAD5zO	Evaluate YOLOv8n detection p
9ZmhFabwtk2kw6mHPencJMkADxBr	Compare YOLOv5n and YOLOv
gz9wIs9AQkesII04s1iCPMkADw5t	Analyze model performance an
244m3oKUIkCTV05kdOPI78kABn2Y	Implement fixed-camera traffi
a1lo0xBG00WUOlzPa3AaH8kAKjcT	Configure Region of Interest (R
I7JPi1zDWEqKNHZqd0aZcMkALx_2	Implement FIFO vehicle queue
Go6NKSJtK0qPHv46FkETWMkAHcPt	Implement queue position gro
tOCgu_Pxh0-eCqEvbo_VaMkABo4v	Review traffic-signal timing an
DlDioRkywEKyD6NNKOTVBckALmrb	Review computer-vision vehicl
P4Y4xaiDo0K8c-GepH2OW8kACr3h	Design TrafficEye system archi
xk9l_bM6ykyMOT2jOmQzkMkAE_BP	Prepare traffic-video processir
3eqFrb8QWEuCdD3yJdbfvckAJDpx	Prepare research system archi
w0yBffIn0Uiiv-IqkOHdockAHl_C	Implement vehicle detection a
rglRNgqiAkaoXPn1rzcjrMkANjGg	Integrate 1.177 m standstill ga

NWRH3pgN_kSpDZ0CnNWExskAIKY1	Calibrate class-specific and que
Z01xNoJu3EKWDmgFzVKVzskACGMh	Calculate cumulative vehicle cl
fcP9TDUP3kCz3NwW2R7FZ8kAEsfa	Develop Python backend servi
KUE19WEG_EqIeKZ0I-133MkAAEkT	Integrate YOLOv8 inference in
DX8J00d6cEGzQ-po2aCvUMkAHxw3	Implement CSV-based traffic r
CoCFgoeVIUKf0uy-ZALWJMkAA4yc	Implement traffic video upload
Hv7d0m4grUSc_AWIDeAjNckANVJd	Validate ROI filtering, FIFO que
zuUZIkT_vEK_UmROKz2fmskAA1q8	Test ambulance-priority advisc
x5A1DSr0hEOEfH1c5hDsz8kABeD7	Verify React frontend and Pyth
7b5NmHKx0EiSRk4u2L8LJckAMSlc	Test ambulance-priority advisc
kf6Ihe0_bkGbBPkJkwZKr8kADMQs	Evaluate system using fixed-ca
HZCCOU3df0a0by3DTIPOJskAG1Wn	Report monthly status
xFiOW41Eqk6GdtHa4bHf1skANKk_	Submit individual research pro
Tip3_Mz8g0CFq0_SvKSAsMkAKJJZ	Conduct proposal presentation
Za14j4_Hm0O2NEAKOXFkfskANYvv	Submit Checklist 1 (GitHub REA
_qbu51RWZkiVO8mcK4cusskAKhHp	Conduct Progress Presentation
SQqcqmIfdUGZ70Ejxkll-skAAO-z	Conduct Progress Presentation
zHcp8D1_i0ec5ZpEY3AusckAOk7X	Submit draft individual thesis
xH2PjYeoPEmZCU5OcSjk2skAN28q	Attend final presentation and v
TKcNF736MEu-AaKLe-hrIMkAKHG-	Submit final research paper
cEW1LYJ_uESD2lHx0JB5lMkALgKw	Submit final thesis

Bucket	Goal	Status
Research Planning & Proposal		Completed
Documentation & Research Milestones		Completed
Research Planning & Proposal		Completed
Documentation & Research Milestones		Completed
Literature Review & System Design		Completed
Research Planning & Proposal		Completed
Vehicle Detection & Queue Analysis		Completed
Green Time Calculation & Calibration		Completed
Green Time Calculation & Calibration		Completed
Backend & Frontend Integration		Completed
Testing & System Validation		Completed
Backend & Frontend Integration		Completed
Backend & Frontend Integration		Completed
Backend & Frontend Integration		Completed
Backend & Frontend Integration		Completed
Research Planning & Proposal		Completed
Dataset & YOLO Model Development		Completed
Dataset & YOLO Model Development		Completed
Dataset & YOLO Model Development		Completed
Dataset & YOLO Model Development		Completed
Ambulance Emergency Priority		Completed
Ambulance Emergency Priority		Completed
Ambulance Emergency Priority		Completed
Ambulance Emergency Priority		Completed
Ambulance Emergency Priority		Completed
Ambulance Emergency Priority		Completed
Dataset & YOLO Model Development		Completed
Dataset & YOLO Model Development		Completed
Dataset & YOLO Model Development		Completed
Dataset & YOLO Model Development		Completed
Dataset & YOLO Model Development		Completed
Vehicle Detection & Queue Analysis		Completed
Vehicle Detection & Queue Analysis		Completed
Vehicle Detection & Queue Analysis		Completed
Vehicle Detection & Queue Analysis		Completed
Literature Review & System Design		Completed
Literature Review & System Design		Completed
Literature Review & System Design		Completed
Literature Review & System Design		Completed
Literature Review & System Design		Completed
Vehicle Detection & Queue Analysis		Completed
Green Time Calculation & Calibration		Completed

Green Time Calculation & Calibration	Completed
Green Time Calculation & Calibration	Completed
Backend & Frontend Integration	Completed
Backend & Frontend Integration	Completed
Backend & Frontend Integration	Completed
Backend & Frontend Integration	Completed
Testing & System Validation	Completed
Testing & System Validation	Completed
Testing & System Validation	Completed
Testing & System Validation	Completed
Testing & System Validation	Completed
Documentation & Research Milestones	In progress
Documentation & Research Milestones	Completed
Documentation & Research Milestones	Completed
Documentation & Research Milestones	Completed
Documentation & Research Milestones	Completed
Documentation & Research Milestones	Completed
Documentation & Research Milestones	Completed
Documentation & Research Milestones	Not started
Documentation & Research Milestones	Not started
Documentation & Research Milestones	Not started

Priority	Assigned To
Medium	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Medium	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Medium	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Medium	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Urgent	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Urgent	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Urgent	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Medium	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Urgent	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Medium	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Medium	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Urgent	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Urgent	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Urgent	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Medium	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Urgent	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Medium	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Medium	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Medium	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Medium	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Medium	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Medium	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Medium	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Medium	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI it2229423

Important	T.A.DULANGI THARUSHA JAYAMPATHI	it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI	it2229423
Medium	T.A.DULANGI THARUSHA JAYAMPATHI	it2229423
Urgent	T.A.DULANGI THARUSHA JAYAMPATHI	it2229423
Medium	T.A.DULANGI THARUSHA JAYAMPATHI	it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI	it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI	it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI	it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI	it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI	it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI	it2229423
Medium	T.A.DULANGI THARUSHA JAYAMPATHI	it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI	it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI	it2229423
Medium	T.A.DULANGI THARUSHA JAYAMPATHI	it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI	it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI	it2229423
Medium	T.A.DULANGI THARUSHA JAYAMPATHI	it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI	it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI	it2229423
Important	T.A.DULANGI THARUSHA JAYAMPATHI	it2229423

Created By	Created Date	Due date	Start date	Is Recurrin
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-04-30			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-04-30			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-04-30			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-04-30			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-04-30			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-04-30			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-05-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-05-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-05-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-05-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-05-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-05-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-05-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-05-13		2026-09-30	
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-05-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-05-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-05-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-05-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-05-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-05-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13	2026-08-19	2026-08-15	
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13	2026-08-22	2026-08-19	
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13	2026-08-31	2026-08-28	
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13	2026-08-27	2026-08-24	
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13			
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13	2026-08-25	2026-08-24	

T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13		
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13	2026-08-27	2026-08-24
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13		
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13		
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13		
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13		
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13		
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13		
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13		
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13		
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13		
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13		
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13	2026-03-15	2026-03-10
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13	2026-03-18	
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13	2026-05-13	
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13	2026-05-12	
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13	2026-09-02	
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13	2026-10-11	
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13	2026-10-21	
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13	2026-10-23	
T.A.DULANGI THARUSHA JAYAMPATHI it	2026-10-13	2026-10-28	

Late	Completed Da	Completed By	Completec
false	2026-10-13	T.A.DULANGI THARUSHA JAYAMPATHI	it
false	2026-10-13	T.A.DULANGI THARUSHA JAYAMPATHI	it
false	2026-10-13	T.A.DULANGI THARUSHA JAYAMPATHI	it 0/2
false	2026-10-13	T.A.DULANGI THARUSHA JAYAMPATHI	it
false	2026-10-13	T.A.DULANGI THARUSHA JAYAMPATHI	it 0/2
false	2026-10-13	T.A.DULANGI THARUSHA JAYAMPATHI	it

false	2026-10-13	T.A.DULANGI THARUSHA JAYAMPATHI it
false	2026-10-13	T.A.DULANGI THARUSHA JAYAMPATHI it
false	2026-10-13	T.A.DULANGI THARUSHA JAYAMPATHI it
false	2026-10-13	T.A.DULANGI THARUSHA JAYAMPATHI it
false	2026-10-13	T.A.DULANGI THARUSHA JAYAMPATHI it
false	2026-10-13	T.A.DULANGI THARUSHA JAYAMPATHI it
false	2026-10-13	T.A.DULANGI THARUSHA JAYAMPATHI it
false	2026-10-13	T.A.DULANGI THARUSHA JAYAMPATHI it
false	2026-10-13	T.A.DULANGI THARUSHA JAYAMPATHI it
false	2026-10-13	T.A.DULANGI THARUSHA JAYAMPATHI it
false	2026-10-13	T.A.DULANGI THARUSHA JAYAMPATHI it
false	2026-10-13	T.A.DULANGI THARUSHA JAYAMPATHI it
false		
false	2026-10-13	T.A.DULANGI THARUSHA JAYAMPATHI it
false	2026-10-13	T.A.DULANGI THARUSHA JAYAMPATHI it
false	2026-10-13	T.A.DULANGI THARUSHA JAYAMPATHI it
false	2026-10-13	T.A.DULANGI THARUSHA JAYAMPATHI it
false	2026-10-13	T.A.DULANGI THARUSHA JAYAMPATHI it
false	2026-10-13	T.A.DULANGI THARUSHA JAYAMPATHI it
false		
false		
false		

Checklist Items	Labels
	Blue
	Green
Define the primary objectives;Define the	Blue
	Green
Analyze the business organization and p	Purple
	Blue
	Pink
	Silver
	Silver
	Brown
	Yellow
	Brown
	Brown
	Brown
	Brown
	Blue
	Red
	Red
	Red
	Red
	Bronze
	Bronze
	Bronze
	Bronze
	Bronze
	Bronze
	Red
	Red
	Red
	Red
	Red
	Pink
	Pink
	Pink
	Pink
	Purple
	Purple
	Purple
	Purple
	Purple
	Pink
	Silver

Silver
Silver
Brown
Brown
Brown
Brown
Yellow
Yellow
Yellow
Yellow
Yellow
Green
Green
Green
Green
Green
Green
Green
Green
Green
Green

Notes

Task ID	Task Name
DildRA_rs0m_DxknFVGQxckAGmSl	Document Scope Managemen
b5EOKwyzcUi23OMEwvFXCckAEXmx	Review progress
zuCQgndzfkCW32XaE40EmckAFhqb	Identify goals and objectives
Kbe3BmoadkOzPC8r2gTJwskAKUY_	Summarize project results and
EC25RZKRDEm-oVJGlpr-L8kAMrq9	Design TrafficEye research me
TAXMtEYgREuNhgUI4bklXMkAID0G	Specify deliverables and accep
iF11vGbzI06VHEQdVcCHf8kAKMDV	Queue length estimation logic
OuiTG1zMkk6FM4qZGm9udckAEBW8	Clearance time calculation
uvvsifCxkEOQ65iExhoSBMkAPm4v	Suggested green signal timing
DDl-Z_Tuokyl1dF0T8BfD8kAIsdT	Database integration
AZ1AOuaZcEucb366Yj8UYskADvwo	System testing & performance
TAUa9xIduUW4LuaCSv1y0ckAI5Vj	Develop traffic police officer d
MwfY1c9EvU-jGY-aXjAAr8kAHUAX	Frontend–backend integration
KwxlbWEHLkOeTV4FgBr7TskAMcge	Optimize YOLO backend video
F-icKqsrRkaJQ-L_bF5Vs8kAKhic	UI/UX improvements for dashl
4OwfGWfhB0WxqyOV9FKjUskAKJ_m	Research topic selection & sys
MvaAEBvG3EOPE5E-xqecgskALMXX	YOLOv8 dataset preparation &
BT9Pfca3G0mr03RiWsKHnskAGxWu	Implement vehicle detection a
T1Tg_Q3RjE2cLK9-j6n9x8kAMUl6	Trained model (best.pt) genera
0rPM9m-jBEqJL8F1r0o31ckAHCuf	Vehicle detection dataset colle
EsKiyQgMg0mvoBzwPW-Tw8kAAp1v	Implement ambulance detecti
Pznrj1HHCU-PBbRQrlBS_ckAJyXr	Identify ambulance position in
sl9Kpy05RUa9iRlzwAycx8kAHV75	Calculate ambulance-specific d
2ZBHBjgRTE-_BIWNMYvF58kAG1wq	Implement ambulance emerge
7DvMPK31VUWFh3LJ1itNdckALQBa	Display ambulance priority res
ceRbNWvfjkK0EG95QJz7vskALCTE	Test ambulance detection and
7Lg0Zjy9wkyvdT7BzL_aNskAH-Ep	Configure seven vehicle detect
FGIiiUk7g0ytnCjrke8WJMkAPQGG	Train and evaluate YOLOv5n b
gTqzahOrEEyHXYTO49lGU8kAD5zO	Evaluate YOLOv8n detection p
9ZmhFabwtk2kw6mHPencJMkADxBr	Compare YOLOv5n and YOLOv
gz9wIs9AQkesII04s1iCPMkADw5t	Analyze model performance an
244m3oKUIkCTV05kdOPI78kABn2Y	Implement fixed-camera traffi
a1lo0xBG00WUOlzPa3AaH8kAKjcT	Configure Region of Interest (R
I7JPi1zDWEqKNHZqd0aZcMkALx_2	Implement FIFO vehicle queue
Go6NKSJtK0qPHv46FkETWMkAHcPt	Implement queue position gro
tOCgu_Pxh0-eCqEvbo_VaMkABo4v	Review traffic-signal timing an
DlDioRkywEKyD6NNKOTVBckALmrb	Review computer-vision vehicl
P4Y4xaiDo0K8c-GepH2OW8kACr3h	Design TrafficEye system archi
xk9l_bM6ykyMOT2jOmQzkMkAE_BP	Prepare traffic-video processir
3eqFrb8QWEuCdD3yJdbfvckAJDpx	Prepare research system archi
w0yBffIn0Uiiv-IqkOHdockAHl_C	Implement vehicle detection a
rglRNgqiAkaoXPn1rzcjrMkANjGg	Integrate 1.177 m standstill ga

NWRH3pgN_kSpDZ0CnNWExskAIKY1	Calibrate class-specific and que
Z01xNoJu3EKWDmgFzVKVzskACGMh	Calculate cumulative vehicle cl
fcP9TDUP3kCz3NwW2R7FZ8kAEsfa	Develop Python backend servi
KUE19WEG_EqIeKZ0I-133MkAAEkT	Integrate YOLOv8 inference in
DX8J00d6cEGzQ-po2aCvUMkAHxw3	Implement CSV-based traffic r
CoCFgoeVIUKf0uy-ZALWJMkAA4yc	Implement traffic video upload
Hv7d0m4grUSc_AWIDeAjNckANVJd	Validate ROI filtering, FIFO que
zuUZIkT_vEK_UmROKz2fmskAA1q8	Test ambulance-priority advisc
x5A1DSr0hEOEfH1c5hDsz8kABeD7	Verify React frontend and Pyth
7b5NmHKx0EiSRk4u2L8LJckAMSlc	Test ambulance-priority advisc
kf6Ihe0_bkGbBPkJkwZKr8kADMQs	Evaluate system using fixed-ca
HZCCOU3df0a0by3DTIPOJskAG1Wn	Report monthly status
xFiOW41Eqk6GdtHa4bHf1skANKk_	Submit individual research pro
Tip3_Mz8g0CFq0_SvKSAsMkAKJJZ	Conduct proposal presentation
Za14j4_Hm0O2NEAKOXFkfskANYvv	Submit Checklist 1 (GitHub REA
_qbu51RWZkiVO8mcK4cusskAKhHp	Conduct Progress Presentation
SQqcqmIfdUGZ70Ejxkll-skAAO-z	Conduct Progress Presentation
zHcp8D1_i0ec5ZpEY3AusckAOk7X	Submit draft individual thesis
xH2PjYeoPEmZCU5OcSjk2skAN28q	Attend final presentation and v
TKcNF736MEu-AaKLe-hrIMkAKHG-	Submit final research paper
cEW1LYJ_uESD2lHx0JB5lMkALgKw	Submit final thesis

Bucket	Goal	Status
4yEjZ--720CIq-vg72-5WckAEbjM		Completed
bLa584YoA0-3P7dGZBBuOskAGL_o		Completed
4yEjZ--720CIq-vg72-5WckAEbjM		Completed
bLa584YoA0-3P7dGZBBuOskAGL_o		Completed
AmBt_Rb8ekalUfjopsdC2skAKipd		Completed
4yEjZ--720CIq-vg72-5WckAEbjM		Completed
z3bnv9R_mUiWiov8gFW4hckAJDFp		Completed
NgZuZGd8p0q9J-kalS-q78kAPRcU		Completed
NgZuZGd8p0q9J-kalS-q78kAPRcU		Completed
DBsfJQ3J7Uipa9-ORtAc2MkAH1eh		Completed
Xb6S2OU8cUazrzzbnkV1xckAEdJw		Completed
DBsfJQ3J7Uipa9-ORtAc2MkAH1eh		Completed
DBsfJQ3J7Uipa9-ORtAc2MkAH1eh		Completed
DBsfJQ3J7Uipa9-ORtAc2MkAH1eh		Completed
DBsfJQ3J7Uipa9-ORtAc2MkAH1eh		Completed
4yEjZ--720CIq-vg72-5WckAEbjM		Completed
zCQuHP53IEWsxIDad_9MbMkAC4hL		Completed
zCQuHP53IEWsxIDad_9MbMkAC4hL		Completed
zCQuHP53IEWsxIDad_9MbMkAC4hL		Completed
zCQuHP53IEWsxIDad_9MbMkAC4hL		Completed
AzbFNVkxhk2D0bI6Kpv6TckADmGx		Completed
AzbFNVkxhk2D0bI6Kpv6TckADmGx		Completed
AzbFNVkxhk2D0bI6Kpv6TckADmGx		Completed
AzbFNVkxhk2D0bI6Kpv6TckADmGx		Completed
AzbFNVkxhk2D0bI6Kpv6TckADmGx		Completed
AzbFNVkxhk2D0bI6Kpv6TckADmGx		Completed
zCQuHP53IEWsxIDad_9MbMkAC4hL		Completed
zCQuHP53IEWsxIDad_9MbMkAC4hL		Completed
zCQuHP53IEWsxIDad_9MbMkAC4hL		Completed
zCQuHP53IEWsxIDad_9MbMkAC4hL		Completed
zCQuHP53IEWsxIDad_9MbMkAC4hL		Completed
z3bnv9R_mUiWiov8gFW4hckAJDFp		Completed
z3bnv9R_mUiWiov8gFW4hckAJDFp		Completed
z3bnv9R_mUiWiov8gFW4hckAJDFp		Completed
z3bnv9R_mUiWiov8gFW4hckAJDFp		Completed
AmBt_Rb8ekalUfjopsdC2skAKipd		Completed
AmBt_Rb8ekalUfjopsdC2skAKipd		Completed
AmBt_Rb8ekalUfjopsdC2skAKipd		Completed
AmBt_Rb8ekalUfjopsdC2skAKipd		Completed
AmBt_Rb8ekalUfjopsdC2skAKipd		Completed
z3bnv9R_mUiWiov8gFW4hckAJDFp		Completed
NgZuZGd8p0q9J-kalS-q78kAPRcU		Completed

NgZuZGd8p0q9J-kalS-q78kAPRcU	Completed
NgZuZGd8p0q9J-kalS-q78kAPRcU	Completed
DBsfJQ3J7Uipa9-ORtAc2MkAH1eh	Completed
DBsfJQ3J7Uipa9-ORtAc2MkAH1eh	Completed
DBsfJQ3J7Uipa9-ORtAc2MkAH1eh	Completed
DBsfJQ3J7Uipa9-ORtAc2MkAH1eh	Completed
Xb6S2OU8cUazrzzbnkV1xckAEdJw	Completed
Xb6S2OU8cUazrzzbnkV1xckAEdJw	Completed
Xb6S2OU8cUazrzzbnkV1xckAEdJw	Completed
Xb6S2OU8cUazrzzbnkV1xckAEdJw	Completed
Xb6S2OU8cUazrzzbnkV1xckAEdJw	Completed
bLa584YoA0-3P7dGZBBuOskAGL_o	In progress
bLa584YoA0-3P7dGZBBuOskAGL_o	Completed
bLa584YoA0-3P7dGZBBuOskAGL_o	Completed
bLa584YoA0-3P7dGZBBuOskAGL_o	Completed
bLa584YoA0-3P7dGZBBuOskAGL_o	Completed
bLa584YoA0-3P7dGZBBuOskAGL_o	Completed
bLa584YoA0-3P7dGZBBuOskAGL_o	Completed
bLa584YoA0-3P7dGZBBuOskAGL_o	Not started
bLa584YoA0-3P7dGZBBuOskAGL_o	Not started
bLa584YoA0-3P7dGZBBuOskAGL_o	Not started

Priority	Assigned To
Medium	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Medium	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Medium	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Medium	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Urgent	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Urgent	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Urgent	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Medium	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Urgent	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Medium	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Medium	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Urgent	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Urgent	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Urgent	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Medium	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Urgent	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Medium	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Medium	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Medium	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Medium	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Medium	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Medium	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Medium	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Medium	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd

Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Medium	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Urgent	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Medium	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Medium	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Medium	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Medium	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
Important	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd

Created By	Created Date	Due date	Start date	Is Recurrin
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-04-30			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-04-30			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-04-30			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-04-30			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-04-30			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-04-30			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-05-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-05-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-05-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-05-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-05-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-05-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-05-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-05-13		2026-09-30	
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-05-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-05-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-05-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-05-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-05-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-05-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13	2026-08-19	2026-08-15	
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13	2026-08-22	2026-08-19	
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13	2026-08-31	2026-08-28	
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13	2026-08-27	2026-08-24	
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13			
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13	2026-08-25	2026-08-24	

b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13		
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13	2026-08-27	2026-08-24
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13		
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13		
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13		
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13		
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13		
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13		
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13		
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13		
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13		
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13		
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13	2026-03-15	2026-03-10
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13	2026-03-18	
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13	2026-05-13	
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13	2026-05-12	
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13	2026-09-02	
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13	2026-10-11	
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13	2026-10-21	
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13	2026-10-23	
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	2026-10-13	2026-10-28	

Late	Completed Da	Completed By	Completec
false	2026-10-13	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	
false	2026-10-13	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	
false	2026-10-13	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	0/2
false	2026-10-13	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	
false	2026-10-13	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	0/2
false	2026-10-13	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd

false	2026-10-13	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
false	2026-10-13	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
false	2026-10-13	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
false	2026-10-13	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
false	2026-10-13	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
false	2026-10-13	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
false	2026-10-13	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
false	2026-10-13	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
false	2026-10-13	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
false	2026-10-13	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
false	2026-10-13	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
false	2026-10-13	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
false		
false	2026-10-13	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
false	2026-10-13	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
false	2026-10-13	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
false	2026-10-13	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
false	2026-10-13	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
false	2026-10-13	b595494a-5fa9-4ff2-bc88-2c9b7835b1fd
false		
false		
false		

Checklist Items	Labels
	Blue
	Green
Define the primary objectives;Define the	Blue
	Green
Analyze the business organization and p	Purple
	Blue
	Pink
	Silver
	Silver
	Brown
	Yellow
	Brown
	Brown
	Brown
	Brown
	Blue
	Red
	Red
	Red
	Red
	Bronze
	Bronze
	Bronze
	Bronze
	Bronze
	Bronze
	Red
	Red
	Red
	Red
	Red
	Pink
	Pink
	Pink
	Pink
	Purple
	Purple
	Purple
	Purple
	Purple
	Pink
	Silver

Silver
Silver
Brown
Brown
Brown
Brown
Yellow
Yellow
Yellow
Yellow
Yellow
Green
Green
Green
Green
Green
Green
Green
Green
Green
Green

Notes

Goal ID	Goal name	Status	Priority

Start date Finish date Connected tasks

Notes

Bucket ID	Bucket Name
4yEjZ--720CIq-vg72-5WckAEbjM	Research Planning & Proposal
z3bnv9R_mUiWiov8gFW4hckAJDFp	Vehicle Detection & Queue Analysis
zCQuHP53IEWsxIDad_9MbMkAC4hL	Dataset & YOLO Model Development
Xb6S2OU8cUazrzzbnkV1xckAEdJw	Testing & System Validation
bLa584YoA0-3P7dGZBBuOskAGL_o	Documentation & Research Milestones
AmBt_Rb8ekalUfjopsdC2skAKipd	Literature Review & System Design
NgZuZGd8p0q9J-kalS-q78kAPRcU	Green Time Calculation & Calibration
AzbFNVkxhk2D0bI6Kpv6TckADmGx	Ambulance Emergency Priority
DBsfJQ3J7Uipa9-ORtAc2MkAH1eh	Backend & Frontend Integration

User ID	User Name
b595494a-5fa9-4ff2-bc88-2c9b7835b1fd	T.A.DULANGI THARUSHA JAYA

Email
it22294234@my.sliit.lk